| Team members | Date | Type of activity / Desrciption | time spent |
|------------------------|------------|---|------------|
| Alexander El Ghaoui | 21/09/2023 | Git Repository/ Roles assigning/ Task breakdown | 2 hr |
| | 28/09/2023 | User stories and scenarios | 2 hr |
| | 07/10/2023 | Developed and helped with front-end features of the application | 3 hr |
| | 19/10/2023 | worked on the contact info page and and footer of the front-end/Implemente d and linked the acceptance test in GitHub | 2hr |
| | 26/10/2023 | wrote user stories and planned for sprint 3 | 2 hr |
| | 02/11/2023 | Assigned roles for sprint 3 and wrote user stories and acceptance tests | 2hr |
| | 07/11/2023 | Worked on some front-end feature ainly the search for broker page | 3 hr |

| | 09/11/2023 | Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3 | 2 hr |
|-----------------|------------|---|------|
| | 17/11/2023 | worked on the front-end of th enew features | 3 hr |
| | 23/11/2023 | group got together to finalize and finish everything | 2 hr |
| Daniel Francois | 21/09/2023 | Git Repository/ Roles assigning/ Task breakdown | 2 hr |
| | 28/09/2023 | User stories and scenarios | 2 hr |
| | 12/10/2023 | Refactored some of the code and features for both front-end and back-end | 3 hr |
| | 19/10/2023 | Refactored on the crud operations and helped connecting the back-end to the front-end | 2 hr |
| | 26/10/2023 | wrote user stories and planned for sprint 3 | 2 hr |

| | 02/11/2023 | Assigned roles for sprint 3 and wrote user stories and acceptance tests | 2hr |
|------------|------------|--|------|
| | 07/11/2023 | fixed some buggs between backend and front-end features | 3 hr |
| | 09/11/2023 | Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3 | 2 hr |
| | 17/11/2023 | worked on the acceptance tests and tested for bugs | 3 hr |
| | 23/11/2023 | group got together to finalize and finish everything | 2 hr |
| Steven Lam | 21/09/2023 | Git Repository/ Roles assigning/ Task breakdown | 2 hr |
| | 28/09/2023 | User stories and scenarios | 2 hr |
| | 07/10/2023 | Developed the front-end of the applications using HTML and CSS | 5 hr |

| 19/10/2023 | Worked on the contact info and footer and finalised the home page of the website | 2 hr |
|------------|---|------|
| 26/10/2023 | wrote user stories and planned for sprint 3 | 2 hr |
| 02/11/2023 | Assigned roles for sprint 3 and wrote user stories and acceptance tests | 2hr |
| 07/11/2023 | Worked on front-end features like sendOffer and offer management | 3 hr |
| 09/11/2023 | Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for | 2 hr |
| 17/11/2023 | implemented the front-end for mortgage | 3 hr |
| 23/11/2023 | group got together to finalize and finish everything | 2 hr |

| | | Cit Donositor | |
|--------------------|------------|---|------|
| Benjamin Ollomo | 21/09/2023 | Git Repository/ Roles assigning/ Task breakdown | 2 hr |
| | 28/09/2023 | User stories and scenarios | 2 hr |
| | 10/10/2023 | developed the databases using MySQL | 3 hr |
| | 19/10/2023 | refactored and fixed database code and helped with the linking of the features between the 2 teams | 2 hr |
| | 26/10/2023 | wrote user stories and planned for sprint 3 | 2 hr |
| | 02/11/2023 | Assigned roles for sprint 3 and wrote user stories and acceptance tests | 2hr |
| | 07/11/2023 | Worked on connecting the backend and the database with the frontend | 3 hr |

| | | Managad () | |
|--------------|------------|---|------|
| | 09/11/2023 | Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3 | 2 hr |
| | 17/11/2023 | Implemented backend for mortgage calculator | 3 hr |
| | 23/11/2023 | group got together to finalize and finish everything | 2 hr |
| Ceyhun Topcu | 21/09/2023 | Git Repository/ Roles assigning/ Task breakdown | 2 hr |
| | 28/09/2023 | User stories and scenarios | 2 hr |
| | 09/10/2023 | Developed the back-end of the project mainly CRUD operations for the project using JavaScript and Node | 5 hr |
| | 19/10/2023 | Refactored and worked on some extra features of the back-end features and connected the front-end to back-end | 2 hr |

| 26/10/2023 | wrote user stories and planned for sprint 3 | 2 hr |
|------------|--|------|
| 02/11/2023 | Assigned roles for sprint 3 and wrote user stories and acceptance tests | 2hr |
| 04/11/2023 | Developped the back-end for the features for sprint 3 | 4 hr |
| 09/11/2023 | Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3 | 2 hr |
| 17/11/2023 | worked on the backend for the new features | 3 hr |
| 23/11/2023 | group got together to finalize and finish everything | 2 hr |