Team members	Date	Type of activity / Desrciption	time spent
Alexander El Ghaoui	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	07/10/2023	Developed and helped with front-end features of the application	3 hr
	19/10/2023	worked on the contact info page and and footer of the front-end/Implemente d and linked the acceptance test in GitHub	2hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr
	02/11/2023	Assigned roles for sprint 3 and wrote user stories and acceptance tests	2hr
	07/11/2023	Worked on some front-end feature ainly the search for broker page	3 hr

	09/11/2023	Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3	2 hr
Daniel Francois	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	12/10/2023	Refactored some of the code and features for both front-end and back-end	3 hr
	19/10/2023	Refactored on the crud operations and helped connecting the back-end to the front-end	2 hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr
	02/11/2023	Assigned roles for sprint 3 and wrote user stories and acceptance tests	2hr

	07/11/2023	fixed some buggs between backend and front-end features	3 hr
	09/11/2023	Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3	2 hr
Steven Lam	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	07/10/2023	Developed the front-end of the applications using HTML and CSS	5 hr
	19/10/2023	Worked on the contact info and footer and finalised the home page of the website	2 hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr
	02/11/2023	Assigned roles for sprint 3 and wrote user stories and acceptance tests	2hr

	07/11/2023	Worked on front-end features like sendOffer and offer management	3 hr
	09/11/2023	Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3	2 hr
Benjamin Ollomo	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	10/10/2023	developed the databases using MySQL	3 hr
	19/10/2023	refactored and fixed database code and helped with the linking of the features between the 2 teams	2 hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr

	02/11/2023	Assigned roles for sprint 3 and wrote user stories and acceptance tests	2hr
	07/11/2023	Worked on connecting the backend and the database with the frontend	3 hr
	09/11/2023	Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3	2 hr
Ceyhun Topcu	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	09/10/2023	Developed the back-end of the project mainly CRUD operations for the project using JavaScript and Node	5 hr

19/10/2023	Refactored and worked on some extra features of the back-end features and connected the front-end to back-end	2 hr
26/10/2023	wrote user stories and planned for sprint 3	2 hr
02/11/2023	Assigned roles for sprint 3 and wrote user stories and acceptance tests	2hr
04/11/2023	Developped the back-end for the features for sprint 3	4 hr
09/11/2023	Merged the front-end and the backend. Also Planned for sprint 4 and finalzed everything for sprint 3	2 hr