Team members	Date	Type of activity / Desrciption	time spent
Alexander El Ghaoui	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	07/10/2023	Developed and helped with front-end features of the application	3 hr
	19/10/2023	worked on the contact info page and and footer of the front-end/Implemente d and linked the acceptance test in GitHub	2hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr
Daniel Francois	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr

	12/10/2023	Refactored some of the code and features for both front-end and back-end	3 hr
	19/10/2023	Refactored on the crud operations and helped connecting the back-end to the front-end	2 hr
	26/10/2023	wrote user stories and planned for sprint 3	2 hr
Steven Lam	21/09/2023	Git Repository/ Roles assigning/ Task breakdown	2 hr
	28/09/2023	User stories and scenarios	2 hr
	07/10/2023	Developed the front-end of the applications using HTML and CSS	5 hr
	19/10/2023	Worked on the contact info and footer and finalised the home page of the website	2 hr

09/10/2023	Developed the back-end of the project mainly CRUD operations for the project using JavaScript and Node	5 hr
19/10/2023	Refactored and worked on some extra features of the back-end features and connected the front-end to back-end	2 hr
26/10/2023	wrote user stories and planned for sprint 3	2 hr